

TENTATIVE PROCUREMENT PLAN

FY 2025

July - September 24

As of :7.12.24

CONTRACT #	SELECTION MTHD	DESCRIPTION
F-0125	RFQ	Financial Advising
L-0325	RFQ/ Quotes	Fractional HR
	RFP	Operational Back Office (OBOS)
	RFP	Whiting Street Design
	Phased Design Build	SWE and East Selmon ITS, REL Light Grounding, Downtown ITS
	RFP	Misc. Planning, Traffic and Trails
	RFQuotes	MRP Services
	ITB	78th Street Resurfacing
	ITB	East Toll Plaza Roof Replacement
	RFQ	Cyber Security Auditor
	RFQuotes	Air Conditioner Maint. Contractor
	ITB	I4 Frame Contractor
	ITB	Install Lightning Protection for Headquarters
	Low Bid ITB	Bridge Striping Contractor
	RFP	Designer SWE Strand - SWE Strand Maintenance and Instrument
	RFP	Contractor- SWE Strand - SWE Strand Maintenance and Instrument

Subject to change

FY 2025 October - December 24

As of : _____

CONTRACT #	SELECTION MTHD	DESCRIPTION
	TBD	South Selmon Capacity V 2.0
	RFP	Roadside Toll Collection System (RTCS)
	RFP/RFQ	Enterprise Resource Planning /Enterprise Management System
	RFP	Misc. Design and CEI Task Driven Contracts
	RFP	Collections Contract
	ITB or RFQ	Replace UPS in ITS Cabinets
	ITB - RFQ	Headquarters Safety Upgrades
	RFP	Payroll Functions & HR Services
	ITB	On System Drainage Improvements
	RFQuotes	Ops and Tolls Generator Maintenance
	RFP	Selmon Park Design Build

Subject to change

FY 2025 January - March 25

As of : _____

CONTRACT #	SELECTION MTHD	DESCRIPTION
	RFP	PD&E 301
	ITB or RFQ	Office Furniture & Install
	RFP	Delinquent Toll Account Collections Services
	ITB	Fire Sprinkler System Contractor
	Pay Item - Low Bid ITB	Window Replacement
	Combined - RFP	ITS Monitoring
		Security Operations Center Software
		ITS Security of Field Devices

FY 2025 April - June 25

As of : _____

CONTRACT #	SELECTION MTHD	DESCRIPTION
	RFP	Incident Management Contractor
	RFP	Incident Management Software