March 19, 2020

Fiberlight, LLC

Tim Green

6089 John's Road, Suite 7
Tampa, Fl. 33634

ADJUSTMENT OF UTILITIES-STATE STATUTE CHAPTER 337.403

Project Road:  East Twiggs Street

County: Hillsborough

THEA Project ID: 0-00419

Description: East Twiggs Street from West of N. Nebraska Avenue to West of N. Meridian
Avenue. — Design-Build Widening Project

Dear Mr. Green:

For the above referenced project, WGl is under contract with the Tampa Hillsborough Expressway
Authority to coordinate relocations and/or adjustments of your facilities. Please address all
correspondence concerning all coordination, both verbal and written, to WGI, Chris Stermer, Utility
Coordination Manager. Please send all correspondence to the address below.

The enclosed Utility Work Schedule has been approved by Tampa-Hillsborough Expressway Authority
(THEA). THEA anticipates letting the Design-Build Project in Fall 2020. THEA is requesting that all possible
relocations for the project be completed prior to the Design Build Contracts award. Therefore, all UAO
work for this project must be completed by September 1, 2020. You are advised to proceed with your
utility work as depicted in the approved Utility Work Schedule (UWS).

Prior to the commencement of your work, you must obtain all required Utility Permits. To expedite your
permit review time, please include your executed UWS with all permit applications.

Any changes, revisions, deletions, or additions to the approved Utility Work Schedule must be
documented and approved by the THEA. Upon completion of construction, as-built plans must be
provided to this office.

A Pre-Construction meeting has been scheduled for 3:00 PM on April 9, 2020 via WebEx. An Outlook
meeting invite will be sent to include a WebEx link. If you are not able to call-in, please have a
knowledgeable representative call-in in your absence.

Thank you for your cooperation. Should you have any questions don’t hesitate to contact me directly at
813-559-2262, or by email at Chris.Stermer@WGInc.com.

Sincerely,
Chris Stermer
Utility Coordination Manager
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Enclosures

cc: David May, PE, THEA Director of Expressway Operations
Judith Villegas, El, THEA, Project Manager
James E. Drapp, PE,VP, HNTB, Project Manager
Alphonse Stewart, PE, HNTB, Project Manager
Megan Tetro, PE, WGI, EOR, Project Manager
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TAMPA HILLSBOROUGH
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CONTRACT PLANS

PROJECT ID: O-00419

HILLSBOROUGH COUNTY (10002)
E. TWIGGS STREET UTILITY ADJUSTMENTS
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GOVERNING STANDARD PLANS:

Florida Department of Transportation, FY2018/19 Standard Plans for Road and
Bridge Construction and applicable Interim Revisions (IRs).

Standard Plans for Road Construction and associated IRs are available at the
following website: http://www.fdot.gov/design/standardplans

GOVERNING STANDARD SPECIFICATIONS:

Florida Department of Transportation, July 2018 Standard Specifications
for Road and Bridge Construction at the following website:
http://www.fdot.gov/programmanagement/Implemented/SpecBooks
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ENGINEER OF RECORD:

MEGAN M. TETRO, P.E. NO.: 76120

WANTMAN GROUP, INC.

MIAMI

3111 W. DR. MARTIN LUTHER KING JR. BLVD.,

SUITE 375, TAMPA, FL 33607

(813) 574-3190

CERTIFICATE OF AUTHORIZATION NO.: 6091

THEA PROJECT MANAGER:

DAVID MAY, P.E.

CONSTRUCTION FISCAL SHEET
CONTRACT NO. YEAR NO.
1

Megan.Tetro

7/15/2019
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Rule 14-46.001 F.A.C FLORIDA DEPARTMENT OF TRANSPORTATION

Page 103 UTILITY WORK SCHEDULE

December 14, 2016

Pursuant to Section 337.403 F.S., the UAO and FDOT agree to the UAO’s need for relocation or adjusment to its utilities and FDOT’s need for a schedule for the UAO to effect the relocation or adjustment. This
utility work schedule is based on FDOT plans dated in the project information box below. Any deviation by FDOT or its contractor from these plans, may void this utility work schedule. Upon notification by FDOT
of a change to these plans, the UAO may negotiate a new utility work schedule. The UAO agrees to notify FDOT and the contractor in writing prior to starting, stopping, resuming, and completing work in accordance
with this utility work schedule. The UAO shall obtain a utility permit and comply with requirements of the 2017 Utility Accommodation Manual (UAM) for all work done under this utility work schedule. The UAO

is not responsible for events beyond the control of the UAO that could not be reasonably anticipated by the UAO and which could not be avoided by the UAO with exercise of due diligence at the time of the
occurrence.

FDOT PROJECT INFORMATION

Financial Project ID: 0-00419 Federal Project ID:
State Road Number: N/A County: Hillsborough
FDOT Plans Dated: July 2019 District Document No.: N/A

UTILITY AGENCY/OWNER (UAO)

Utility Company:  Fiberlight, LLC

UAO Project Rep:  Tim Green Phone: 813-877-7183 E-mail: tim.green@fiberlight.com
UAO Field Rep:  Neil Cleveland Phone: 813-877-7185 E-mail: neil.cleveland@fiberlight.com
UTILITY SIGNATURE

I have reviewed the FDOT plans referenced above and submit this utility work schedule in compliance with UAM Section 5 and agree to be bound by the terms of this utility work schedule.
. R Digitally signed by tim.green@fiberlight.com
tim.green@fiberlight.com Dhamauenstosigneon
UAO Rep Date: 2019.11.14 13:19:18 -05'00' Date l_l/_1_4 / 2019

Name Tim Green

Title Director of Construction

ENGINEER OF RECORD SIGNATURE

I attest this utility work schedule is compatible with the FDOT plans referenced above.

Datel 1/14/19

An A 4 7 A0

EOR. WA ..a__:n- e
Name Megan Tetro, P.E.

Title Engineer of Record

APPROVAL BY DISTRICT UTILITIES

This utility work schedule is complete and acceptable to FDOT.

FDOT Rep._Daveid Md/u, pae 09/10/2020

Name David May
Title Director of Opertions

SECTION A: SUMMARY OF UTILITY WORK

The below days are the total numbers of days shown for all activities in Section C of this utility work schedule. The breakdown of how these days are to be incorporated into the FDOT project and the dependence
of these days upon the completion of other activities by the UAO or others is shown in Section C.

Days prior to FDOT project construction: 0 Days during FDOT project construction: 5




Rule 14-46.001 F.A.C FLORIDA DEPARTMENT OF TRANSPORTATION December 14 2016

Page 2ot UTILITY WORK SCHEDULE
Financial Project ID: 0-00419

Utility Company: Fiberlight, LLC

FDOT Plans Dated: July 2019

SECTION B: UAO SPECIAL CONDITIONS/CONSTRAINTS

1. Fiberlight field contact must be notified 72 hours prior to excavating when within 3' of the existing Fiberlight fiber optic duct system.

2. In the event of an emergency, please call the Fiberlight NOC 24x7 at 800-672-0181




Rule 14-46.001 F.A.C
Page 3 of 3

FLORIDA DEPARTMENT OF TRANSPORTATION

UTILITY WORK SCHEDULE

December 14, 2016

Financial Project ID:  0-00419
Utility Company: Fiberlight, LLC
FDOT Plans Dated: July 2019
SECTION C: UAO’s WORK ACTIVITIES
- - Consecutive
Act. Ut111!:y Facnllty. Fr(?m T? Utility Work Activity Dependent Calendar Days
(type, size, material, Station/ | Station/ . . . . TCP Phase . .
No. Description Activity Prior to  During
status) Offset Offset
Const. Const.
16+25/ 24+13/
1 4-1.25” HDPE w/FOC varies’ varies’ To Remain All 1 0 0
LT LT
' 19+03 / 19+10/ .
2 4-1.25” HDPE w/FOC A4° LT 44° 1T To Be Adjusted Mast Arm 1 0 3
23455/ 23+60 / .
3 2 - Handholes 3x5 35° LT 35° LT To Be Adjusted Curb 1 0 2






