
March 19, 2020 
 
Verizon Business 
James Barra 
7701 E. Telecom Pkwy 
Temple Terrace, FL 33637 
 
ADJUSTMENT OF UTILITIES-STATE STATUTE CHAPTER 337.403 
 
 Project Road: East Twiggs Street 
 County:   Hillsborough 
 THEA Project ID: 0-00419 

Description: East Twiggs Street from West of N. Nebraska Avenue to West of N. Meridian 
Avenue. – Design-Build Widening Project 

 
Dear Mr. Barra: 
 
For the above referenced project, WGI is under contract with the Tampa Hillsborough Expressway 
Authority to coordinate relocations and/or adjustments of your facilities. Please address all 
correspondence concerning all coordination, both verbal and written, to WGI, Chris Stermer, Utility 
Coordination Manager. Please send all correspondence to the address below. 
 
The enclosed Utility Work Schedule has been approved by Tampa-Hillsborough Expressway Authority 
(THEA). THEA anticipates letting the Design-Build Project in Fall 2020. THEA is requesting that all possible 
relocations for the project be completed prior to the Design Build Contracts award. Therefore, all UAO 
work for this project must be completed by September 1, 2020. You are advised to proceed with your 
utility work as depicted in the approved Utility Work Schedule (UWS). 
 
Prior to the commencement of your work, you must obtain all required Utility Permits. To expedite your 
permit review time, please include your executed UWS with all permit applications. 
 
Any changes, revisions, deletions, or additions to the approved Utility Work Schedule must be 
documented and approved by the THEA. Upon completion of construction, as-built plans must be 
provided to this office. 
 
A Pre-Construction meeting has been scheduled for 3:00 PM on April 9, 2020 via WebEx. An Outlook 
meeting invite will be sent to include a WebEx link. If you are not able to call-in, please have a 
knowledgeable representative call-in in your absence. 
 
Thank you for your cooperation. Should you have any questions don’t hesitate to contact me directly at 
813-559-2262, or by email at Chris.Stermer@WGInc.com. 
 
Sincerely, 
Chris Stermer 
Utility Coordination Manager 
 
 
 
Enclosures 
cc: David May, PE, THEA Director of Expressway Operations 
 Judith Villegas, EI, THEA, Project Manager 

James E. Drapp, PE,VP, HNTB, Project Manager 
 Alphonse Stewart, PE, HNTB, Project Manager 
 Megan Tetro, PE, WGI, EOR, Project Manager 
File 
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James Barra 
MCI/Verizon Services Operations 
Engineer III, Spec-Ntwk Eng & Ops 
 Engineering OSP BAU & One Fiber 
MCI Communications Services  
Cell  813-928-9881 
James.Barra1@VerizonWireless.com  

 Thomas Darling 
MCI Local Coordinator – OSP Engineer 
WD Communications Inc 
727-804-3870 (C) 

Page 1 of 4 



XO (Verizon Business), 
Hanhole 

XO (Verizon Business),  
W/ FPL(Crown Castle) & Level3 (Century Link) 

16-1.25 HDPE 
W/ FOC 

XO (Verizon Business),  
W/ FPL(Crown Castle) & Level3 (Century Link) 

16-1.25 HDPE 
W/ FOC 

10” Poly Casing  
W/16-1.25” HDPE 

MCI / Verizon 
Business 

(Old Western Union 
Manhole System) 

MCI / Verizon 
Business 

(Old ICI network 
W/ Fiberlight) 

MCI / Verizon 
Business 

4-1.5” HDPE 
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MCI/FBL  FOC 
PROTECT/ADJUST 
DURING 
CONSTRUCTION 
  



MCI / Verizon 
Business 

(Old ICI network 
With ACSI) 

MCI / Verizon 
Business 

4-1.5” HDPE 

MCI / Verizon 
Business 

4-1.5” HDPE MCI / Verizon 
Business 

(Old Western Union 
Manhole System) 

XO (Verizon Business),  
W/ FPL(Crown Castle) & Level3 (Century Link) 

16-1.25 HDPE 
W/ FOC 
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MCI/FBL  FOC 
PROTECT/ADJUST 
DURING 
CONSTRUCTION 
  

MCI/FBL  FOC 
PROTECT/ADJUST 
DURING 
CONSTRUCTION 
  



MCI / Verizon 
Business 

4-1.5” HDPE 

XO (Verizon Business),  
W/ FPL(Crown Castle) & Level3 (Century Link) 

16-1.25 HDPE 
W/ FOC 
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MCI  Pull Box 
To Be Adjusted 

Fiberlight  Pull Box 
To Be Adjusted 
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FLORIDA DEPARTMENT OF TRANSPORTATION 

UTILITY WORK SCHEDULE 
December 14, 2016 

Pursuant to Section 337.403 F.S., the tlAO and FOOT agree to the UAO's need for relocation or adjustment to its utiltties and FOOTs need for a schedule for the UAO to effect the relocation or adjustment. This 
utility work schedule is basL-d on FOOT plans dated in the project information box below. Any deviation by FOOT or its contractor from these plans, may void this utility work schedule. Upon notification by 
FOOT of a change to these plans, the UAO may negotiate a new utility work schedule. The UAO agrees to notify FOOT and the contractor in writing prior to starting, stopping, resuming, and completing work in 
accordance with this utility work schedule. The UAO shall obtain a utility permit and comply with requirements of the 2017 Utility Accommodation Manual (UAM) for all work done under this utility work 
schedule. The UAO is not responsible for events beyond the control of the UAO that could not be reasonably anticipated by the UAO and which could not be avoided by the UAO with exercise of due diligence at 
the time of the occurrence. 

Financial Project ID: 0-00419 
State Road Number: NIA

FOOT Plans Dated: July2019 

Utility Company: Verizon/MCI/XO/Nextlink Communication 

FDOT PROJECT INFORMATION - - -- -- - - - - - - . 

Federal Project ID: N/ A 
County: Hillsborough 
District Document No.: N/ A 

UTILITY AGENCY/OWNER (UAO) 

UAO Project Rep: James Barra I Phone: 813-928-9881 E-mail: james.barra l@verizonwireless.com
UAO Field Rep: Patrick Shaefer -r Phone:813�917-4250 E-mail: patrick.schaefer@verizonbusincss.com

UTILITY SIGNATURE 
submit this utility work schedule in compliance with UAM Section 5 and agree to be bound by the terms of this utility work schedule. 

Date l!/ �/2019 

ENGINEER OF RECORD SIGNATURE 
I attest this utility work schedule is compatible with the FOOT plans referenced above. 

EOR. ________________ _ Date_._, __ 

Name Megan Tetro, P.E. 
Title Engineer of Record 

APPROVAL BY DISTRICT UTILITIES 
This utility work schedule is complete and acceptable 10 FOOT. 

FOOT Rep. _________________ _ Date_/_. __ 
Name David May 
Title Director of Opertions 

SECTION A: SUMMARY OF UTILITY WORK 
The below days are the total numbers of days shown for all activities in Section C of this utility work schedule. The breakdown of how these days are to be incoiporated into the FOOT project and the dependence 
of these days upon the completion of other activities by the UAO or others is shown in Section C. 

Days prior to FOOT project construction: .Q Days during FOOT project construction; 1 

11/19/19

03/10/2020
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