March 19, 2020

Verizon Business

James Barra

7701 E. Telecom Pkwy
Temple Terrace, FL 33637

ADJUSTMENT OF UTILITIES-STATE STATUTE CHAPTER 337.403

Project Road:  East Twiggs Street

County: Hillsborough

THEA Project ID: 0-00419

Description: East Twiggs Street from West of N. Nebraska Avenue to West of N. Meridian
Avenue. — Design-Build Widening Project

Dear Mr. Barra:

For the above referenced project, WGl is under contract with the Tampa Hillsborough Expressway
Authority to coordinate relocations and/or adjustments of your facilities. Please address all
correspondence concerning all coordination, both verbal and written, to WGI, Chris Stermer, Utility
Coordination Manager. Please send all correspondence to the address below.

The enclosed Utility Work Schedule has been approved by Tampa-Hillsborough Expressway Authority
(THEA). THEA anticipates letting the Design-Build Project in Fall 2020. THEA is requesting that all possible
relocations for the project be completed prior to the Design Build Contracts award. Therefore, all UAO
work for this project must be completed by September 1, 2020. You are advised to proceed with your
utility work as depicted in the approved Utility Work Schedule (UWS).

Prior to the commencement of your work, you must obtain all required Utility Permits. To expedite your
permit review time, please include your executed UWS with all permit applications.

Any changes, revisions, deletions, or additions to the approved Utility Work Schedule must be
documented and approved by the THEA. Upon completion of construction, as-built plans must be
provided to this office.

A Pre-Construction meeting has been scheduled for 3:00 PM on April 9, 2020 via WebEx. An Outlook
meeting invite will be sent to include a WebEx link. If you are not able to call-in, please have a
knowledgeable representative call-in in your absence.

Thank you for your cooperation. Should you have any questions don’t hesitate to contact me directly at
813-559-2262, or by email at Chris.Stermer@WGInc.com.

Sincerely,
Chris Stermer
Utility Coordination Manager
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Enclosures

cc: David May, PE, THEA Director of Expressway Operations
Judith Villegas, El, THEA, Project Manager
James E. Drapp, PE,VP, HNTB, Project Manager
Alphonse Stewart, PE, HNTB, Project Manager
Megan Tetro, PE, WGI, EOR, Project Manager
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James.Barral@VerizonWireless.com
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GOVERNING STANDARD PLANS:

; TO
Florida Department of Transportation, FY2018/19 Standard Plans for Road and I BRADENTON
Bridge Construction and applicable Interim Revisions (IRs).

R-18-E
R-19-E

Standard Plans for Road Construction and associated [Rs are available at the
following website: http://www.fdot.gov/design/standardplans

GOVERNING STANDARD SPECIFICATIONS:

Florida Department of Transportation, July 2018 Standard Specifications
for Road and Bridge Construction at the following website:
http://www.fdot.gov/programmanagement/Implemented/SpecBooks

MEGAN M. TETRO, P.E. NO.: 76120

WANTMAN GROUP, INC.

3111 W. DR. MARTIN LUTHER KING JR. BLVD,,

SUITE 375, TAMPA, FL 33607

(813) 574-3190

CERTIFICATE OF AUTHORIZATION NO.: 6091

THEA PROJECT MANAGER:

DAVID MAY, P.E.
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Rule 14-46 001 FAC FLORIDA DEPARTMENT OF TRANSPORTATION

Gt UTILITY WORK SCHEDULE December 14. 2016

Pussuant to Section 337.403 F.S., the UAO and FDOT agree to the UAO's need for relocation or adjustment to its utilities and FDOT"s need for a schedule for the UAO to effect the relocation or adjustment. This
utility work schedule is based on FDOT plans dated in the project information box below. Any deviation by FDOT or its contractor from these plans, may void this utility work schedule. Upon notification by
FDOT of a change to these plans, the LAO may negotiate a new utility work schedule. The LJAO agrees to notify FDOT and the contractor in writing prior to starting, stopping, resuming, and completing work in
accordance with this utility work schedule. The UAO shall obtain a utility permit and comply with requirements of the 2017 Utility Accommodation Manual (UAM) for all work done under this utility work

schedule. The UAO is not responsible for events beyond the control of the UAO that could not be reasonably anticipated by the UAO and which could not be avoided by the UAO with exercise of due diligence at
the time of the occurrence.

FDOT PROJECT INFORMATION

_Financial Project ID: 0-00419 Federal Project ID: N/A _ ]
State Road Number: N/A County: Hillsborough
FDOT Plans Dated: July 2019 District Document No.: N/A

UTILITY AGENCY/OWNER (UAO)

Utility Company:  Verizon/MC)/XO/Nextlink Communication

UAO Project Rep: James Barma Phone: 813-928-9881 E-mail: james.barral@verizonwireless.com
UAO Field Rep:  Patrick Shaefer Phone: 813-917-4250 E-mail: patrick.schaefer@verizonbusiness.com
L N UTILITY SIGNATURE
1 have reviewed the FDO# e w submit this utility work schedule in compliance with UAM Section 5 and agree to be bound by the terms of this utility work schedule
UAO Rep Date 11 /19/2019

€ Engineer III, Spec-Ntwk Eng & Ops

ENGINEER OF RECORD SIGNATURE
1 attest this utility work schedule is compatible with the FDOT plans referenced above.

Date ! W/ 19,19

— .
Ak A

EOR ..mll.L‘lra'._- A
Name Megan Tetro, P.E.

Title Engineer of Record

APPROVAL BY DISTRICT UTILITIES

This utility work schedule is complete and acceptable to FDOT.

FDOT Rep._ Dzvect, Whaey pae03/10/2020
Name David May /
Title Director of Opertions

SECTION A: SUMMARY OF UTILITY WORK

The below days are the total numbers of days shown for all activities in Section C of this utility work schedule. The breakdown of how these days are to be incorporated tnto the FDOT project and the dependence
of these days upon the completion of other activities by the UAO or others is shown in Section C.

Days prior to FDOT project construction: Q Days during FDOT project construction; 4




Rule 14-46.001 FAC FLORIDA DEPARTMENT OF TRANSPORTATION

December 14, 2016
e UTILITY WORK SCHEDULE
Financial Project 1D: 0-00419
Utility Company: _Verizon/MCYXO/Nextlink Communication
FDOT Plans Dated: July 2019

- SECTION B: UAQ SPECIAL CONDITIONS/CONSTRAINTS
1) Verizon/MCI/XO/Nextlink Communications maintains the disposition of these facilites.

2) Contact Verizon/MCI/XO/Nextlink Field Technician Patrick Shaefer at 813-917-4250, 48 hours prior to any excavation required within 3'
of existing MCI buried fiber optic cable for electronic location verification.

. 3) Contact Local project Coordinator and Lead Engineer James Barra at 813-928-9881, 48 hours prior to any field adjustments are required.

4) Contractor to notify Verizon/MCI/XO/Nextlink 48 hours prior to any construction near Verizon/MCI/XO facilities and coordinate cable
locates with Local Project Coordinator.




Rule 14-46.001 F.AC FLORIDA DEPARTMENT OF TRANSPORTATION

e UTILITY WORK SCHEDULE pecemeer . 2018
Financial Project ID:  0-00419
Utility Company: Verizon/MCVXO/Nextlink Communication
FDOT Plans Dated: July 2019
SECTION C: UAO’s WORK ACTIVITIES
- - Consecutive
Act. Utmfy Faclllty. Fr(fm T? Utility Work Activity Dependent Calendar Days
(type, size, material, Station/ | Station/ . - TCP Phase . A
No. Description Activity Prior to During
status) Offset Offset
Const.  Const.
8-4” Conduits
WiManholes 16+25 17+96 .
1 Old Western Union | +/-25'LT | +-25' LT LU 2l B . 0
System
4-1.5" HDPE W/FOC
2 Old ICl Joint System [ 15723 _ | 19+03 To Remain NIA NIA 0 0
W/ Fiberlight & Comcast
Existing VERIZON / MCI
4-1.5”" HDPE WIFOC HDPE WIFOC . .
3 Old IC1 Joint System | 1925, = | 1970, | Hold / Guard Protect | Construction of Signal 0 3
W/ Fiberlight & Comcast Adjust if Necessary
During Construction
4-1.5" HDPE WI/FOC 19+10 24413
4 Old ICI Joint System +- a4’ LT varies’24 To Remain N/A N/A 0 1]
W/ Fiberlight & Comcast LT
PYaNIY AR Existing MCI Pull Box
s o ) oy 23455 23+55 with Fiber Optic Cable | Staking of Curb and . .
+-35'LT | +/-35LT to To Be Adjusted Grade
During Construction
4- 1.5” HDPE WIFOC
6 Old ICI Joint System | 23723, | 22213 To Remain N/A NJA 0 0
W/ Fiberlight & Comcast
16- 1.25” HDPE WIFOC
Old XO (Verizon
Business), W/ FPL 16+25 24+13 .
7 | (Crown Castle) & Level3 | +/-35'RT | +-32RT UORCUE e N/A 0 0
(Century Link)




	Verizon_RGB.pdf
	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4


