
March 19, 2020 
 
Fiberlight, LLC 
Tim Green 
6089 John's Road, Suite 7 
Tampa, Fl. 33634 
 
ADJUSTMENT OF UTILITIES-STATE STATUTE CHAPTER 337.403 
 
 Project Road: East Twiggs Street 
 County:   Hillsborough 
 THEA Project ID: 0-00419 

Description: East Twiggs Street from West of N. Nebraska Avenue to West of N. Meridian 
Avenue. – Design-Build Widening Project 

 
Dear Mr. Green: 
 
For the above referenced project, WGI is under contract with the Tampa Hillsborough Expressway 
Authority to coordinate relocations and/or adjustments of your facilities. Please address all 
correspondence concerning all coordination, both verbal and written, to WGI, Chris Stermer, Utility 
Coordination Manager. Please send all correspondence to the address below. 
 
The enclosed Utility Work Schedule has been approved by Tampa-Hillsborough Expressway Authority 
(THEA). THEA anticipates letting the Design-Build Project in Fall 2020. THEA is requesting that all possible 
relocations for the project be completed prior to the Design Build Contracts award. Therefore, all UAO 
work for this project must be completed by September 1, 2020. You are advised to proceed with your 
utility work as depicted in the approved Utility Work Schedule (UWS). 
 
Prior to the commencement of your work, you must obtain all required Utility Permits. To expedite your 
permit review time, please include your executed UWS with all permit applications. 
 
Any changes, revisions, deletions, or additions to the approved Utility Work Schedule must be 
documented and approved by the THEA. Upon completion of construction, as-built plans must be 
provided to this office. 
 
A Pre-Construction meeting has been scheduled for 3:00 PM on April 9, 2020 via WebEx. An Outlook 
meeting invite will be sent to include a WebEx link. If you are not able to call-in, please have a 
knowledgeable representative call-in in your absence. 
 
Thank you for your cooperation. Should you have any questions don’t hesitate to contact me directly at 
813-559-2262, or by email at Chris.Stermer@WGInc.com. 
 
Sincerely, 
Chris Stermer 
Utility Coordination Manager 
 
 
 
Enclosures 
cc: David May, PE, THEA Director of Expressway Operations 
 Judith Villegas, EI, THEA, Project Manager 

James E. Drapp, PE,VP, HNTB, Project Manager 
 Alphonse Stewart, PE, HNTB, Project Manager 
 Megan Tetro, PE, WGI, EOR, Project Manager 
File 
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CERTIFICATE OF AUTHORIZATION NO.: 6091

(813) 574-3190

SUITE 375, TAMPA, FL 33607

3111 W. DR. MARTIN LUTHER KING JR. BLVD.,

WANTMAN GROUP, INC.

MEGAN M. TETRO, P.E. NO.: 76120

4 - 5

UTV-1 

3

2

1

TAMPA HILLSBOROUGH

EXPRESSWAY AUTHORITY

CONTRACT PLANS
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HILLSBOROUGH COUNTY (10002)
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DAVID MAY, P.E.               

THEA PROJECT MANAGER:

INDEX OF ROADWAY PLANS

GOVERNING STANDARD PLANS:

GOVERNING STANDARD SPECIFICATIONS:

CONTRACT PLANS COMPONENTS

ENGINEER OF RECORD:

ROADWAY PLANS

http://www.fdot.gov/programmanagement/Implemented/SpecBooks

for Road and Bridge Construction at the following website:

Florida Department of Transportation, July 2018 Standard Specifications

following website: http://www.fdot.gov/design/standardplans

Standard Plans for Road Construction and associated IRs are available at the

Bridge Construction and applicable Interim Revisions (IRs).

Florida Department of Transportation, FY2018/19 Standard Plans for Road and

https://goo.gl/maps/h4xSHeDs7Sk5X6eJA
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